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Buckinghamshire Local Enterprise Partnership     AGENDA  

BOARD MEETING:  February 7th 2020       ITEM 7   

Title:     Enterprise Zone Update   

Purpose:  To update on progress in delivery of the Buckinghamshire 

Enterprise Zone sites since our last board meeting in 

November 2019.       

Recommendation:  That Board members note the significant progress in 

development of the Silverstone and Westcott sites and the 

steps being taken to advance delivery at the Aylesbury 

Woodlands Site.    

 

1 Introduction 

Given the importance of the Enterprise Zone sites to the delivery of the Buckinghamshire Local 

Industrial Strategy and the long-term financial outlook for the LEP, regular progress reports will 

be provided directly to the LEP board. Attached below is a brief summary of the development 

progress for the three Enterprise Zone sites since the November board meeting.  The Enterprise 

Zone Director Anthony Sowden will present a more detailed progress report including a 

summary of the financial benefits of the development at the Board meeting.  

2 Silverstone Enterprise Zone Site 

Progress at the Silverstone site has continued at an impressive rate helping push the EZ 
implementation plan beyond its forecast outputs for 2019/20.  In detail: 

 
Tier 2 Utilities: Main Works Contract completed (January 2020), £4.43m (89%) of the £5m EZ 
funding has been expended to date and a financial reconciliation will take place in Q4 2019/20;  
 
These EZ funded Infrastructure works have enabled acceleration of development at Silverstone 
Park – as demonstrated by MEPC commencing Phase 2 and commissioning the Phase 3 Planning 
application to collectively bring forward c. 52,000m2 of development (over 50% of the total 
Silverstone EZ Floorspace) within the next 2 years.  

 
MEPC Phase 2 Commercial Development: Construction work progressing on programme to 
deliver 23,990m2 employment floorspace in 13 new industrial units and a spine road linking to 
Phase 1. MEPC’s programme is to complete construction by mid-2020; Estimated Business rates 
to be generated by Phase 2 is £0.6m per annum, commencing Q1 2021/22; 

 
MEPC Phase 3 Commercial Development: MEPC have commenced work on a reserved matters 
planning application for c. 28,000m2 employment floorspace (to include provision for Phase 2 of 
the Silverstone Sports Innovation Campus); Planning application to be submitted March / April 
2020 with potential construction commencement in Q4 2020/21; 

 
Silverstone Sports Innovation Campus: Business Case submitted for Phase 2 (Silverstone 
Swimming Research and Innovation Centre) seeking £3.5m AVEZ funding support; Project 
Appraisal completed by Hewdon Consulting to be considered at the Enterprise Zone board on 
February 6th and will be reported verbally to this board.  
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3 Westcott  
 

In addition to Alan Cox’s enthusiastic presentation at the away day, detailing future Westcott 
potential, the EZ is making steady progress with 5G and incubation centres fully operational.  
Recent activity includes: 

 
A41 Roundabout and Access Improvements: Following the November 2019 Enterprise Zone 
Board approval of provision of up to £1.7m funding BCC commenced work on site (January 2020); 
Forecast completion in September 2020, these works secure the long term future development 
potential of Westcott Park by resolving site access problems.  

 
Satellite Application Catapult Innovation Centre: Planning consent was secured on 7th January 
2020 and construction has commenced on the 1,200m2 Innovation Centre; Construction is 
forecast for completion by July 2020 with the facility to be operational by October 2020. This facility 
has been jointly funded by Local Growth Funds (£2m) and Enterprise Zone investment (£1.2m) 

 
Westcott Space Cluster 10 Year Plan: As highlighted at the Board awayday, the Satellite 
Applications Catapult are working with the site owners Patrizia in preparing a 10 Year Plan for 
development of the Space Cluster / EZ Site at Westcott Park. The plan aims to deliver circa. 
50,000m2 development by 2030 placing the site as a globally leading hub in innovation for space 
propulsion and in-orbit monitoring. An initial working draft of the plan is to be issued to partners in 
February 2020. 

 
 

4 Arla / Woodlands 
 

This EZ comprises both consent development (Arla) and a live planning application (Woodlands) 
that makes provision for the LGF funded Eastern Link Road. 

 
Woodlands: S106 Agreements and issuing of planning consents are nearing completion and 
should be finalised over the coming weeks.  These require finalisation to allow disposal and road 
procurement to progress. 

 
Symmetry Park: Unit 1 (7,711m2) complete and occupied by the Global Infusion Group. The 
development of this location has enabled this Queens Award Winning Buckinghamshire business 
to significantly expand its operation without having to move out of the region. Units 2 (5,110m2) 
and 3 (10,219m2) anticipated Practical Completion February 2020. 

 
 
 
 

Board members are asked to:   

Note the significant progress in development of the Silverstone and Westcott sites and the steps 
being taken to advance delivery at the Aylesbury Woodlands Site.    

 

 


